ITEM DESCRIPTION:  PHASE 2 PROGRESS REPORT

HIGHLIGHTS — WEEK ENDING -- AUGUST 30, 2021
e No8Flare

1. 8/27/21
=  Pilots and steam control system re-tested as part of start — up functional check
2. 8/30/21

=  Process blinds removed to make the process units flare header functional
=  Flare pilot’s system in service with purchase propane
=  Flare fully operational
3. H2S Scavenger system reverified with Baker Hughes representative
4. loMosaic representative observed the operational activities including, but not limited to pulling process blinds

. No 5 Crude Unit

1. 8/27/21
. Unit on circulation
2. 8/28/21

=  Inventory routed to crude storage tank to remove heavy material

=  Commenced repairs to line from No. 7 DD — Distillate Desulfurizer to No 5 Crude Unit
3. 8/30/21

= Units rechecked in advance of startup of the heater and hot circulation

=  Unit to be re-inventory with 2 oil from storge

PROJECTION FOR THE PERIOD AUGUST 31 — SEPTEMBER 6, 2021
e  No. 5 Crude Unit
1. Follow No 5 Crude unit De- inventory process
i Inventory the unit with Diesel from storage
ii. Start 2 oil heat up (warm circulation) and flush
2. Re- verify No 3 Vacuum unit line -up and system to receive flush material from No. 5 CDU

e No 3 Vacuum Unit
1. Start cold circulation, and
2. Initiate unit Heat — up and flush

e No.6and7DD
=  Start de-inventory

o Independent Observer (lo Mosaic):
= Introduced new representative to the facility activities
=  Provide contact information for new representative to EPA

ATTACHMENT
o  Refinery De-Inventory Plan Phase 2 Rev 3 Issued for Execution August 30, 2021



